Coverage Requirements Discovery (CRD)				Document Templates and Rules (DTR)				
Version	Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)	Version	Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)	Document Type (Standard, Adaptive, Both, Other)
2.0	1/1/2026	1/1/2026	Q3 2026	2.0	Q3 2026	Q3 2026	Q3 2026	Both
2.1	1/1/2026	1/1/2026	Q3 2026	2.1	Q3 2026	Q3 2026	Q3 2026	
2.2	1/1/2026	1/1/2026	Q3 2026	2.2	Q3 2026	Q3 2026	Q3 2026	
Endpoint	https://api.staging.medplum.dev/		N/A	Endpoint	https://api.staging.medplum.dev/		N/A	

Prior Authorization Support (PAS)			
Version	Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)
2.0	Q3 2026	Q3 2026	Q3 2026
2.1	Q3 2026	Q3 2026	Q3 2026
2.2	Q3 2026	Q3 2026	Q3 2026
Endpoint	https://api.staging.medplum.dev/		N/A

Payer-to-Payer Access API			Provider Access API			Patient Access API		
Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)	Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)	Development Test Ready (Y, N, Date, N/A)	Provider-Payer Test Ready (Y, N, Date, N/A)	Production Ready (Y, N, Date, N/A)
Q3 2026	Q3 2026	Q4 2026	Q3 2026	Q3 2026	Q3 2026	Q3 2026	Q3 2026	Q3 2026
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A